

# Project Charter Update for BoG

November 13, 2013

<b>Major Milestones or Deliverables</b>	<b>Board Reporting Schedule</b>											
<i>Indicate milestone or deliverable schedule and achievements as per project charter.</i>	April 30 2013	Achieved	June 5 2013	Achieved	Sept 11 2013	Achieved	Nov 13 2013	Achieved	Feb 12 2014	Achieved	Mar 31 2014	Achieved
<b>Milestone or Deliverable 1</b>					Start			X				
Develop metrics and implementation plan via meaningful consultations with college employees, current students and alumni.	Seven methods of evaluating Institutional Learning Outcomes have been identified: Three Stage Student Self-Assessment; Four Criteria Program of Study Rubric, Annual Checklist of College Facilities and Services, Eportfolio Program, Capstone Project Program, Graduate/Achievement Awards Program. Implementation strategies will be ready for presentation to Deans' Team in December 2013.											
<b>Milestone or Deliverable 2</b>					Start					X		
Assess the alignment of the ILOs with the <u>Orbis</u> -based CCR and Cooperative Learning Projects.	As of November 13 after consulting with the Project Manager of the <u>Orbis</u> CCR and Experiential Learning Projects not enough is known about the assessment/metrics capacity of <u>Orbis</u> to determine if alignment with Institutional Learning Outcomes is possible.											
<b>Milestone or Deliverable 2</b>							Start			X		
Define a set of metrics to measure the implementation of ILOs to be approved by Deans Team December 2013.												
<b>Milestone or Deliverable 3</b>							Start			X		
Develop an implementation plan for the approved ILOs that <u>engages</u> both academic and student services												